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June 8, 2017 Reference No. 039826-21 

Mr. Ramon C. Mendoza 
Federal on Scene Coordinator 
USEPA Region 5 
Superfund Division 
Removal Branch 3 
77 West Jackson 
Chicago, Illinois 60604 

Dear Mr. Mendoza: 

Re: May 2017 Monthly Progress Report 
OU2 Residential Areas (AOC Sampling & UAO Removal Action) 
Pilsen Soils 
Chicago, Illinois 

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2 
residential areas under the AOC and UAO located in Chicago, Illinois. 

• Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

- May 3, 2017, soil samples were collected from  and .

- May 11, 2017 soil samples were collected from  and .

- Residential clean-up work was conducted on the following properties in May 2017;

o

o

o

o

o

o

o

o

• Summary of all results of sampling and tests and all other data received by the Group and
not previously submitted to the USEPA:

• None to report

• Identify all work plans, plans, and other deliverables required by the Settlement, completed
and submitted during the previous month:
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- Submittal of April 2017 monthly progress report. 

• Describe all actions, including but not limited to data collection and implementation of the 
work plans which are scheduled for the next six weeks: 

- Submittal of monthly progress report. 

- Completion of additional yard sampling. 

- Submittal of Yard sampling analytical results. 

- Continuation of the OU2 residential clean-up 

• Include information regarding percentage of completion, unresolved delays encountered or 
anticipated: 

- None to report. 

• Include any modifications to the work plans or other schedules that have been proposed and 
approved by the USEPA: 

- The property owner at  asked to not have his backyard completely backfilled.  
The owner is developing plans with a contractor to install pavers.  The demarcation barrier and 
2-inches of gravel were placed in the yard.   

• Describe all activities undertaken in support of the Community Relations Plan during the 
previous month: 

- None to report. 
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If you have any questions regarding this monthly progress report, please do not hesitate to contact us. 

Sincerely, 

GHD 

 

 

Walter J. Pochron 

WJP/lg/55 

Encl. 

cc: Randall K. Weil; H. Kramer & Co. 
Bruce White; Barnes & Thornburg 
Mark Bilut; McDermott Will & Emery  
Ron Frehner; GHD 




